

Annexe 3	Task name	Time allocation	Start date	Finish date	notes
NYSP Equalities Task Group	Task Group meeting	10:00-12:00	05/12/2007		Venue: County Hall, Northallerton
	Task Group meeting	10:00-12:00	30/04/2007		
	Task Group meeting	10:00-12:00	20/09/2007		
	Task Group meeting	10:00-12:00	06/12/2007		
	Task Group meeting	10:00-12:00	04/06/2008		
	Task Group meeting	10:00-12:00	02/09/2008		
	Task Group meeting	10:00-12:00	02/12/2008		
Action Learning Sets Sessions	Learning set session 1	09:30 - 14:00	25/01/2008		Cold Cotes, Harrogate
	Learning set session 2	10:30 - 15:30	22/02/2008		Development Suite and IT Suite at Bedale Hall, Bedale
	Learning set session 3	10:30 - 15:30	10/03/2008		Romanby Golf Club in the Meeting and Training Room, Northallerton
	Learning set session 4	10:30 - 15:30	08/04/2008		Development Suite and IT Suite at Bedale Hall, Bedale
	Learning set session 5	10:30 - 15:30	09/05/2008		Development Suite and IT Suite at Bedale Hall, Bedale
	Learning set session 6	10:30 - 15:30	11/06/2008		Development Suite and IT Suite at Bedale Hall, Bedale
	Learning set session 7	10:30 - 15:30	08/07/2008		Development Suite and IT Suite at Bedale Hall, Bedale
	Learning set session 8	10:30 - 15:30	09/09/2008		Development Suite and IT Suite at Bedale Hall, Bedale
Action Learning Sets Delivery	Welcome Pack (O)	62 days	14/12/2007	10/03/2008	
	Principles for working with Migrant Workers (S)	32 days	25/01/2008	10/03/2008	
	Guidance document - Migrant Worker principles (O)	67 days	11/03/2008	11/06/2008	
	Tension Monitoring Principles (S)	67 days	11/03/2008	11/06/2008	
	Tension Monitoring implementation (O)	64 days	12/06/2008	31/12/2009	
	Produce a Strategy for Community Cohesion (S)	64 days	12/06/2008	09/09/2008	